



Item	Quantity	Unit	Price	Total
1.00	100	ft	1.50	150.00
2.00	50	ft	2.00	100.00
3.00	20	ft	3.00	60.00
4.00	10	ft	4.00	40.00
5.00	5	ft	5.00	25.00
6.00	2	ft	6.00	12.00
7.00	1	ft	7.00	7.00
8.00	1	ft	8.00	8.00
9.00	1	ft	9.00	9.00
10.00	1	ft	10.00	10.00
11.00	1	ft	11.00	11.00
12.00	1	ft	12.00	12.00
13.00	1	ft	13.00	13.00
14.00	1	ft	14.00	14.00
15.00	1	ft	15.00	15.00
16.00	1	ft	16.00	16.00
17.00	1	ft	17.00	17.00
18.00	1	ft	18.00	18.00
19.00	1	ft	19.00	19.00
20.00	1	ft	20.00	20.00
21.00	1	ft	21.00	21.00
22.00	1	ft	22.00	22.00
23.00	1	ft	23.00	23.00
24.00	1	ft	24.00	24.00
25.00	1	ft	25.00	25.00
26.00	1	ft	26.00	26.00
27.00	1	ft	27.00	27.00
28.00	1	ft	28.00	28.00
29.00	1	ft	29.00	29.00
30.00	1	ft	30.00	30.00
31.00	1	ft	31.00	31.00
32.00	1	ft	32.00	32.00
33.00	1	ft	33.00	33.00
34.00	1	ft	34.00	34.00
35.00	1	ft	35.00	35.00
36.00	1	ft	36.00	36.00
37.00	1	ft	37.00	37.00
38.00	1	ft	38.00	38.00
39.00	1	ft	39.00	39.00
40.00	1	ft	40.00	40.00
41.00	1	ft	41.00	41.00
42.00	1	ft	42.00	42.00
43.00	1	ft	43.00	43.00
44.00	1	ft	44.00	44.00
45.00	1	ft	45.00	45.00
46.00	1	ft	46.00	46.00
47.00	1	ft	47.00	47.00
48.00	1	ft	48.00	48.00
49.00	1	ft	49.00	49.00
50.00	1	ft	50.00	50.00



Bidding & Estimating Landscape Irrigation Systems

ISBN: 978-1-935324-37-9

Developed
for the



February 2010

Table of Contents

Foreword.....	v
Acknowledgements.....	vi
Introduction.....	vii
Chapter 1 — Introduction to Bidding & Estimating	1
Chapter 2 — The Five Bidding Methods	5
Chapter 3 — Budgets.....	17
Chapter 4 — Estimating Phase I Production Costs	51
Chapter 5 — Estimating Phase II General Condition Costs	63
Chapter 6 — Job Phase III — Markups, Margins & Profit.....	77
Chapter 7 — Bidding Irrigation Service Work.....	93
Chapter 8 — Reviewing the Bid.....	101
Chapter 9 — Completing the Cycle — Job Costing.....	111
Appendix A — Budget Recap & Ratio Analysis — “The Numbers”.....	123
Appendix B — Bidding Strategies	123
Appendix C — Further Reading & References.....	139